

SPS-E072-77
18 August 1977

STATINTL

MEMORANDUM FOR: Director of Data Processing
FROM : [REDACTED]
Chief, Special Projects Staff
SUBJECT : SPS Weekly Report for Week Ending 19 August 1977

1. SAFE

A. The evaluation of the Design Competition Proposals is continuing. Offerors written responses to evaluators' questions and deficiencies are due on 17 August 1977.

B. Plans are being prepared for the presentation of Familiarization Briefings for the two winning contractors of the Design Competition. These briefings are planned for mid-October 1977.

C. The Intelligence Community Staff's Working Group's paper on "How to establish a Joint ADISS/SAFE Project Management Office" was prepared to be submitted to the DCI on 17 August 1977.

STATINTL

D. The [REDACTED] Study Team presented the results of its ADISS/SAFE Commonality Study to the Intelligence Research and Development Council on 17 August 1977. The presentation was generally well received with the exception of the recommended organizational structure.

E. FY-79 Zero-Base Budget Regeusts for the Special Projects Staff and SAFE Resource Packages were prepared, correlated, and submitted to ODP's Management Staff and DDI's Plans Staff, respectively. [REDACTED]

STATINTL

2. TADS

A. Two more modems providing access to the IBM 360/67 in support of TADS implementation are scheduled

for installation. This increases the number of modems for TADS implementation to four.

B. The second graphic terminal is in transit. It is expected to arrive on 20 August 1977.

STATINTL

C. The TADS contractor office space in Room 436, Ames building was disrupted this week. Partitions were installed and painted for DDO personnel. The [redacted] personnel had to relocate to Room 315 and some used the SPS conference room when possible.. This problem received immediate attention because [redacted] personnel assigned to Room 436 will be displaced by DDO personnel on Monday, 22 August 1977. [redacted]

STATINTL

STATINTL

3. ADSTAR

STATINTL

A. Members of the Source Evaluation Board (SEB) visited the [redacted] offerors of ADSTAR Phase I proposals.

B. An amendment (number 4) to the ADSTAR RFP was issued which divided the deliverables into three separate packages. The offerors have been asked to price each package separately. [redacted]

STATINTL

4. RAPID - No Report

STATINTL

